COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2015

ESTI MATE SUMVARY 10: 21: 49
CONTI D C19942 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19942- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0 DAYS TI ME ALLOW 90 WORK DAYS
|-25 FOUNTAI N, SH21, US 24 MANI TQU SPRI NGS PERCENT TI ME: 97.78 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO BRO252- 437
EL PASO CO RAMP BRI DGE REPAI RS PK&@
NAME OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 11/ 23/ 2015 DATE TI ME STARTED 06/01/2015
4600 Northgate Boul evard DATE LET 03/ 12/ 2015 DATE WORK BEGAN
Suite 100 DATE AWARDED 03/ 25/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 22/ 2015 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,947, 920.90 PARTI Cl PATING $ 2,529, 884. 30 $ 202, 422. 07
AWARD PRQJECT AM: $ 2,913, 730.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 82% TOTAL EARNI NGS 2,529, 884. 30 202, 422.07
FUNDS AVAI LABLE: $ 418, 036. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,529, 884. 30 202, 422. 07
TOTAL CLAI MB: $ 0.00 RETAI NAGE -43,705.96 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,486,178. 34 202, 422. 07
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,486, 178. 34 202, 422. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 202, 422. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 2, 000. 000 2, 000. 000
SF 0. 000 0. 00
3. 00000 2, 000. 000 6, 000. 00
0010 625- 00000 *Construction Surveying 1. 000 0.314
LS 0. 686 10, 290. 00
15, 000. 00000 1. 000 15, 000. 00
0015 626- 00000 *Mobi | i zati on 1. 000 0. 948
LS 0. 000 0. 00
278, 000. 00000 0. 948 263, 544. 00
0020 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 2,625.00
10, 500. 00000 1. 000 10, 500. 00
0025 627-00005 *Epoxy Pavenent MarKking 46. 000 0. 000
GAL 46. 000 9, 200. 00
200. 00000 46. 000 9, 200. 00
0030 627-00011 *Pavement Marki ng Paint (\Waterborne) 50. 000 0. 000
GAL 9. 000 450. 00
50. 00000 9. 000 450. 00
0035 627-30305 *Preformed Plastic Pavenent Marking (60 M) 505. 000 0. 000
(Veord-Synbol) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 630- 00000 *Fl aggi ng 300. 000 201. 000
HOUR 0. 000 0. 00
27.00000 201. 000 5,427.00
0045 630- 00007 *Traffic Control Inspection 30. 000 7.000
DAY 0. 000 0. 00
110. 00000 7.000 770. 00
0050 630-00012 *Traffic Control Managenent 80. 000 64. 000
DAY 0. 000 0. 00
682. 00000 64. 000 43, 648. 00
0055 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00

94. 00000 3. 600 338. 40



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 23. 400
EACH 0. 000 0. 00
72.00000 23. 400 1, 684. 80
0065 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 38. 700
EACH 0. 000 0. 00
77.00000 38. 700 2,979.90
0070 630-80343 *Construction Traffic Sign (Panel Size O 33. 000 24. 300
EACH 0. 000 0. 00
77.00000 24.300 1,871.10
0075 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4,620. 00000 1. 800 8, 316. 00
0080 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
935. 00000 3. 600 3, 366. 00
0085 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0090 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0095 630- 80380 *Traffic Cone 150. 000 135. 000
EACH 0. 000 0. 00
5. 00000 135. 000 675. 00
0100 630-80393 *Stackabl e Vertical Panels 64. 000 57. 600
EACH 0. 000 0. 00
31. 00000 57. 600 1, 785. 60
0105 630-85041 *Mobi | e Attenuator 94. 000 78. 000
DAY 0. 000 0. 00
435. 00000 78. 000 33, 930. 00
0110 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70034 F/ A UTILITY ADJUSTMENTS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70035 F/ A ENVI RONVENTAL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70036 Forced Accounts RETAINING WALL TILE REPAIR 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70129 F/ A Deck Rehabilitation 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 900- 00006 Added Item (Dol lar)/ Asphalt Patching (Special)-CVMO¥#3 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 713,244.00 $ 22,565.00 $ 409, 485. 80
CAT NOO300 J-18-Q
0155 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 815. 000 800. 000
SY 15. 000 600. 00
40. 00000 815. 000 32, 600. 00
0160 202-00504  *Renpval of Expansion Device 92. 000 92. 000
LF 0. 000 0. 00
225. 00000 92. 000 20, 700. 00



CONTI D C19942 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 J-18-Q
0165 509- 00001 *Structural Steel (Galvanized) 390. 000 0. 000
LB 390. 000 6, 630. 00
17. 00000 390. 000 6, 630. 00
0170 509-08120 *Tenporary Bridge Deck 401. 000 401. 000
SF 0. 000 0. 00
91. 00000 401. 000 36, 491. 00
0175 515-00400 *Concrete Seal er 275. 000 275. 000
SY 0. 000 0. 00
11. 00000 275. 000 3, 025. 00
0180 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 92. 000
LF 0. 000 0. 00
295. 00000 92. 000 27, 140. 00
0185 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 364. 000 2,175. 000
SY 189. 000 3, 969. 00
21. 00000 2,364. 000 49, 644. 00
0190 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 462. 000 1,223.410
CF 238. 590 19, 087. 20
80. 00000 1, 462. 000 116, 960. 00
0195 601- 03040 *Concrete Oass D (Bridge) 12. 000 12.000
CcY 0. 000 0. 00
1, 850. 00000 12. 000 22, 200. 00
0200 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0205 601-40250  *Bridge Deck Finish (Sawed G ooves) 2,277.000 0. 000
SY 2,277.000 7,969. 50
3. 50000 2,277.000 7,969. 50
0210 602-00020 *Rei nforcing Steel (Epoxy Coated) 951. 000 951. 000
LB 0. 000 0. 00
2. 00000 951. 000 1, 902. 00
CAT 0300 CURRENT AMI  $ 325,261.50 $ 38,255.70 % 325, 261. 50



CONTI D C19942 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 J-18-BM
0215 202-00217 *Renove Concrete Pavenent (Planing) (Special) 775. 000 766. 700
SY 8. 300 332.00
40. 00000 775.000 31, 000. 00
0220 515-00400 *Concrete Seal er 325. 000 325. 000
SY 0. 000 0. 00
11. 00000 325. 000 3,575. 00
0225 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 151. 000 3, 053. 330
SY 97. 670 2,051. 07
21. 00000 3, 151. 000 66, 171. 00
0230 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 2,326.930 1,717. 640
CF 232. 360 18, 588. 80
80. 00000 1, 950. 000 156, 000. 00
0235 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 2, 979. 000 0. 000
SY 2,979. 000 10, 426. 50
3.50000 2,979. 000 10, 426. 50
CAT 0301 CURRENT AMI  $ 297,326.90 $ 31,398.37 % 267,172.50
CAT NO0302 J-18-BN
0245 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 805. 000 793. 100
SY 11. 900 476. 00
40. 00000 805. 000 32, 200. 00
0250 515-00400 *Concrete Seal er 550. 000 550. 000
SY 0. 000 0. 00
11. 00000 550. 000 6, 050. 00
0255 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 5, 463. 000 5, 442. 800
SY 20. 200 424. 20
21. 00000 5, 463. 000 114,723.00
0260 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 3, 844. 440 3, 061. 650
CF 319. 350 25, 548. 00
80. 00000 3, 381. 000 270, 480. 00



CONTI D C19942

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 J-18-BN
0265 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0270 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 5, 190. 000 0. 000
Sy 5, 190. 000 18, 165. 00
3.50000 5, 190. 000 18, 165. 00

CAT NOO303 J-18-BO

CAT 0302 CURRENT AMI  $ 478,693.20 $

0275 202-00217 *Renove Concrete Pavenent (Planing) (Special) 255. 000
Sy

40. 00000

0280 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 102. 000
Sy

21. 00000

0285 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 774.750
CF

80. 00000

0290 601-06150 *Concr et e (Patching) 0. 000
SF

250. 00000

0295 601-40250 *Bridge Deck Finish (Sawed G ooves) 928. 000
Sy

3. 50000

CAT NOO304 1-17-GN

CAT 0303 CURRENT AMI  $

0300 202-00217 *Renpve Concrete Pavenent (Planing) (Special) 425. 000
Sy

40. 00000

0305 202-00450 *Renoval of Portions of Present Structure (O ass 1) 0. 000
Sy

140. 00000

0310 202-00453 *Renoval of Portions of Present Structure (O ass 2) 0. 300
Sy

315. 00000

255. 000
0. 000
255. 000

1, 102. 000
0. 000
1, 102. 000

619. 750
62. 250
682. 000

0. 000
0. 000
0. 000

0. 000
928. 000
928. 000

44,613.20 $ 441, 618. 00

0. 00
10, 200. 00

0. 00
23, 142.00

4, 980. 00
54, 560. 00

0.00
0. 00

3, 248. 00
3, 248. 00

98, 570. 00 $

425. 000
0. 000
425. 000

0. 000
0. 000
0. 000

0. 300
0. 000
0. 300

8,228.00 $ 91, 150. 00

0. 00
17, 000. 00

0. 00
0. 00

0.00
94. 50



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 1-17-GN

0315 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
0320 202- 00504 *Removal of Expansion Device 288. 000 288. 000
LF 0. 000 0. 00
225. 00000 288. 000 64, 800. 00
0325 509- 00001 *Structural Steel (Galvanized) 780. 000 700. 000
LB 80. 000 1, 360. 00
17. 00000 780. 000 13, 260. 00
0330 509- 08120 *Tenporary Bridge Deck 1, 388. 000 1, 388. 000
SF 0. 000 0. 00
91. 00000 1, 388. 000 126, 308. 00
0335 518-01004 *Bridge Expansion Device (0-4 Inch) 288. 000 288. 000
LF 0. 000 0. 00
295. 00000 288. 000 84, 960. 00
0340 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,827.000 2,827.000
SY 0. 000 0. 00
21. 00000 2,827.000 59, 367. 00
0345 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 2, 309. 500 1, 590. 030
CF 332.970 26, 637. 60
80. 00000 1, 923. 000 153, 840. 00
0350 601- 03040 *Concrete Oass D (Bridge) 34. 000 34. 000
CY 0. 000 0. 00
1, 850. 00000 34. 000 62, 900. 00
0355 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0360 601- 06150 *Concrete (Patching) 3. 000 3. 000
SF 0. 000 0. 00
250. 00000 3. 000 750. 00
0365 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 2, 342. 000 0. 000
Sy 2,342.000 8,197. 00

3. 50000 2,342.000 8, 197. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 1-17-GN

0370 601-51005 *Gal vani ¢ Anodes 2. 000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0375 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 430. 000 7,430. 000
LB 0. 000 0. 00
2. 00000 7,430. 000 14, 860. 00
0460 403-02000  HVA (Spec) OMD#2 0. 000 0. 000
TON 0. 000 0. 00
166. 64000 0. 000 0. 00
0465 202-00240 Rem Asphal t Mat (Pl ani ng) CMO#2 0. 000 0. 000
SY 0. 000 0. 00
4.97000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 637, 366.50 $ 36,194.60 % 606, 446. 50
CAT NOO305 1-17-NU

0380 202-00217 *Renove Concrete Pavenent (Planing) (Special) 270. 600 270. 600
SY -0. 600 -24.00
40. 00000 270. 000 10, 800. 00
0385 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 847. 000 847.000
SY 0. 000 0. 00
21. 00000 847.000 17,787.00
0390 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 524. 000 476. 340
CF 47. 660 3,812.80
80. 00000 524. 000 41, 920. 00
0395 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0400 601-40250 *Bridge Deck Finish (Sawed G ooves) 720. 000 720. 000
SY 0. 000 0. 00
3. 50000 720. 000 2,520. 00
CAT 0305 CURRENT AMI  $ 73,051.00 $ 3,788.80 % 73,027. 00

CAT NOO306 1-17-M

0405 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 475. 000 475. 000
SY 0. 000 0. 00
40. 00000 475. 000 19, 000. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19942-BI D ESTI MATE RUN 12/ 15/ 2015
PRQIECT: BR0252- 437 ESTI MATE NO 0005 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 1-17-M

0410 202-00504 *Renoval of Expansion Device 6. 200 6. 200
LF 0. 000 0. 00
225. 00000 6. 200 1, 395. 00
0415 518-01004 *Bri dge Expansion Device (0-4 Inch) 6. 200 6. 200
LF 0. 000 0. 00
295. 00000 6. 200 1, 829. 00
0420 518-01060 *Bri dge Expansion Device (Qd and) (0-4 Inches) 72.000 72.000
LF 0. 000 0. 00
95. 00000 72.000 6, 840. 00
0425 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 854. 000 3, 854. 000
SY 0. 000 0. 00
21. 00000 3, 854. 000 80, 934. 00
0430 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 2, 493. 560 2,167.770
CF 217. 230 17, 378. 40
80. 00000 2, 385. 000 190, 800. 00
0435 601- 03040 *Concrete O ass D (Bridge) 0. 500 0. 500
CY 0. 000 0. 00
1, 850. 00000 0. 500 925. 00
0440 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0445 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 3, 524. 000 3, 524. 000
SY 0. 000 0. 00
3. 50000 3,524. 000 12, 334.00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 33. 000 33. 000
LB 0. 000 0. 00
2. 00000 33. 000 66. 00

CAT 0306 CURRENT AMI  $ 322,807.80 % 17,378.40 % 314, 123. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMI  $ 1, 600. 00 $ 0.00$ 1, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 2,947,920.90 $ 202,422.07$ 2,529, 884.30



